
11/21/2016 20161206

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

CNQ062 Pay Period:  11/21/2016Contract: Estimate Number: 0003 to  12/06/2016Estimate Type: Progress Estimate Approved:Yes

A & A Safety, Inc.Contractor:

Contractor's
Address:

1126 Ferris Road
Amelia,  OH   45102

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

09/19/2016

%

$0.00

234.0

240.0

240.0

102.56

%Percent Complete($):

%Percent Behind:

CAMPBELL, CARTER, GREENE, HAMBLEN, HANCOCK, HAWKINS, JEFFERSON,
JOHNSON, KNOX, SULLIVAN, UNICOI, WASHINGTON

11.07

Date Notice to Proceed: 04/11/2016

11/30/2016

$205,082.35

$205,082.35

$187,896.20 $12,355.20$175,541.00

$0.00

$0.00Test Report Payment Adjustments:

$187,896.20 $175,541.00 12,355.20

$187,896.20 $12,355.20$175,541.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The relensing of snowplowable pavement markers

91.49

20161206

Project(s): 98019-4144-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 353512,355.2098019-4144-04 35The relensing of snowplowable pavement markers on various In

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98019-4144-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98019-4144-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98019-4144-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98019-4144-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

705-07.11 TRUCK MOUNTED ENERGY
ATTENUATOR

98019-4144-04 0700 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,786.00

0.000

1.000

$0.00

$26,786.00

712-01 TRAFFIC CONTROL

98019-4144-04 0700 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $6.65

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/16/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0098019-4144-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

2.000

$0.00

$1,800.00

712-08.03 ARROW BOARD (TYPE C)

98019-4144-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,360.000 $15.60

792.000

792.000

$12,355.20

$12,355.20

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

98019-4144-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,501.000 $4.15

0.000

33,700.000

$0.00

$139,855.00

716-01.40 REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

98019-4144-04 0700 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100.00

0.000

1.000

$0.00

$3,100.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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